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Abstract

Project management plays a crucial role in the realm of architectural design, serving as the linchpin that
feedback, project managers cultivate trust and ensure alignment with client objectives throughout the project lifecycle.
This abstract underscores the indispensable role of project management in architectural design. By embracing
proactive leadership, strategic planning, and innovative technologies, project managers empower architectural
teams to overcome challenges, deliver exceptional designs, and realize the built environment of tomorrow.
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